

Jordan River Project Water Use Plan

Monitoring Program Terms of Reference

- **Addendum 2 to JORMON-01 Lower Jordan River Inflow Monitoring**

November 20, 2007

A1 Addendum #2 to JORMON#1 – Lower Jordan River Inflow Monitoring Program

A1.1 Addendum Rationale

In its second year of implementation, the contracted resources to this monitoring program were unable to fulfill their commitments to the program. BC Hydro was forced to change contractors, leading to increased costs in start-up, reporting and field work for year 2.

A1.2 Budget

Total (2004 \$)	\$109,538
Inflation (2%)	\$6,642
Total (Implemented Costs – December 2005 start)	\$115,753