

SCHEDULE 2

RFP SCHEDULE

Revised August 29, 2008

EVENT/ACTIVITY	SCHEDULED DATE(S)
BC Hydro/BCTC Registration and Interconnection Information Session (section 11)	July 8, 2008
Submission of Registration Documents, and registration fee (section 5)	August 12, 2008
BCTC Interconnection Technical Workshop (section 11)	September 18, 2008
Issue of Specimen EPA (section 14)	September 22, 2008
Proponents submit request(s) to BC Hydro for pre-Proposal approvals and/or determinations (section 5.1)	September 30, 2008
Proponents Submit Request to BC Hydro (for Distribution System-connected Projects) for a Preliminary Interconnection Study (section 10)	October 7, 2008
Proponents Submit Request to BCTC (for Transmission System-connected Projects) for a Feasibility Interconnection Study (section 10)	October 17, 2008
Proponents' RFP Information Session (section 11)	October 23, 2008
Filing of Preliminary Interconnection Study agreements with BC Hydro for Distribution System-connected Projects (4:00 p.m. PPT) (section 10)	November 7, 2008
Filing of Feasibility Interconnection Study agreements with BCTC for Transmission System-connected Projects (4:00 p.m. PPT) (section 10) – BASE CASE DATE	November 17, 2008
PROPOSAL SUBMISSION (4:00 p.m. PPT) (section 15)	November 25, 2008
Proponents with Projects in Fortis Service Area submit to BC Hydro a FortisBC interconnection study (section 10)	December 1, 2008
Post-Proposal discussions (section 17)	January through mid-April 2009
Release of Feasibility Interconnection Study, Preliminary Interconnection Study, or special study (Fortis Service Area) as applicable (section 10)	February 23, 2009
Final Evaluation and EPA awards (section 17)	Mid-April through June, 2009