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Volunteer Work Party - members of the Willow Point Scout Troop in Campbell
River assisted with the seeding and fertilizing of Site 1 on May 24, 2002
following a presentation on elk natural history.

Project Information Sheets — 11 x 17” Project Information Sheets were posted at
the each restoration site, the Elk Portal bulletin board, and at the Driftwood Bay
and Ralph River campgrounds in August of 2002.

Feature Articles - articles on the project as a whole and site-specific treatments
were included in the Spring 2002 and Winter 2003 issues of Environmental
Management Bulletin, the company newsletter of URSUS Environmental.

Presentations - an information poster highlighting the work at Site 3 was prepared
for the September 2002 meeting of the Nanaimo Field Naturalist Club. A
Powerpoint presentation was given at the MWLAP Ecosystems Section Meeting
in November of 2002.

Site Tour - a field tour of Sites 1, 2, 4, and 5 was given to personnel from BC
Parks, MWLAP Regional Headquarters and Western Forest Products Ltd. in mid-
October of 2002.
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Table 1. Summary of restoration-related BCRP costs in 2002 budget year.

| Item | Cost | Totals
A. Labour
Project Biologist 10,500 |
Contract Faller 2,880
Brushing & Pruning 13,200
Planting & Browse 6,000
Protection
Emergency Watering 2,000 _
$ 34, 580
B. Equipment & Supplies
Excavator & 5,000
Mobilization
Browse Plantings 9,418 |
| Protective Fencing 1,659 |
Native Grass Seed ' 5,604
| Agronomic Seed & 1,174 |
Fertilizer
| 23,310
TOTAL 3 57,890 |
Notes:

!includes purchase of 51 kg of native seed to be used in 2003 (total cost $ 2,040).
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32 Sitel

Location: BC Hydro Right-of-Way across fm BC Parks wildlife viewing
platform off Hwy 28.

Size: 0.6 ha

Elevation: 270m BGC Zone: CWHxm2

Site Series: N/A (disturbed) Structural Stage: 3 (Shrub/herb)

Pre-restoration
Conditions: Dense patches of young Douglas-fir trees interspersed with a light
cover of weedy forbs and grasses. Occasional large stumps.

Objective:  Increase herbage production for late winter / early spring use.

Treatment:
- clearing and scarification using excavator on May 13/02.
- seeded at 60 kg/ha on May 26/02 with agronomic mix

containing:

25 % perennial late ryegrass

20 % alsike clover

15 % creeping red fescue

10 % sheep fescue

10 % red clover

10 % birdsfoot trefoil

5 % colonial bentgrass

5 % timothy

- fertilized at 150 kg/ha using high phosphorus “turf starter”
fertilizer (18-32-6) on May 26/02.

- watered three times in May using portable fire pump.

- fill-seeding with 8 kg of native grass mixture on Sept. 23/02.

Restoration Costs:
- Excavator and mobilization $ 1,000
- Seed and fertilizer $1,174

RSUS Exvironmentdl
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33 Site2

Location: Alluvial fan due west of Tlools Creek.

Size: 4 ha

Elevation: 230m BGC Zone: CWHxm2

Site Series: 01 (HwFd - Kindbergia) Structural Stage:5 (Young Forest)

Pre-restoration

Conditions: Relatively open stand of second-growth dominated by Douglas-fir
trees. Canopy closure averages about 40 %. Moderately well-
developed understory of huckleberry, blueberry, Oregon grape and
salal. Elk browse species averaged about 17 % cover.

Objective:  Increase browse production for winter use.

Treatment:
- selective falling of trees in 10 small clusters over Aug 1 -13/02
to create canopy gaps covering about 10 % of total site (0.4
ha).
- concurrent bucking and piling of downed frees to maintain elk
access and facilitate browse production .

Restoration Costs:

-Falling  $2,880

URSYS Ervronmentel
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34 Site3

Location: Riverside bench approx. 200 m east of Tlools Creek.
Size: 1.5ha

Elevation: 230m BGC Zone: CWHxm?2

Site Series: 07/ 08 (Cw — Foamflower / High Bench floodplain)

Structural
Stage: 5 (Young Forest)

Pre-restoration

Conditions: Relatively rich and moist deciduous stand dominated by young big
leaf maple trees and occasional large cottonwoods. Understory
consists of a sparse cover of swordfern, vanilla leaf and grasses
with patches of salmonberry. Herbage production hampered by
dense forest canopy and high leaf litter.

Objective:  Increase herbage production for late winter / early spring use.

Treatment:
- clearing, scarification, and leveling of 0.9 ha using a fully
caged excavator from May 14 — May 17/02.
- seeded at approx. 90 kg/ha on May 27/02 with native grass mix
containing:
50 % Alaska brome
20 % slender wildrye
20 % Canada bluegrass
10 % “Duncan”mix (Alaska brome, tufted hairgrass,
slender hairgrass, blue wildrye and native red fescue).

- watered once/week from mid-June to mid-July using a portable
fire pump.

- fill-seeding with 8 kg of native grass mixture on Sept. 23/02.
Restoration Costs:

- Excavator & mobilization $ 4,000
- Native grass seed $ 3,564

WRSUS Eavironmentsl
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3.5 Sited

Location: Alluvial fan on east side of Thelwood River Valley.

Size: 10 ha

Elevation: 220m-240m BGC Zone: CWHxm2

Site Series: 01 (HwFd — Kindbergia) Structural Stage: 5 (Young Forest)

Pre-restoration

Conditions: Stand dominated by young Douglas-fir with occasional cedar, red
alder, and big leaf maple. Understory consists of dense patches of
bracken fern, with some areas of salal and vanilla leaf. Canopy
gaps are largely filled by juvenile firs and decadent willow.

Objectives: Increase winter browse production and diversity.
Improve security cover (i.e. screening) from roads
Create bedding sites in close proximity to forage production areas.

Treatment:

- brushed 3.1 ha using 3-person silviculture crew between Nov.
5 and Nov. 15/02. Douglas-fir trees < 15 cm DBH selectively
removed in 29 work areas. Pruning of lower branches of all firs
>15 cm DBH.

- browse rejuvenated by cutting down all deciduous shrubs > 3
m in height and maples <30 cm DBH.

- wood debris piled outside of 20 m radius treatment areas to
facilitate forage production and elk access.

- 100 browse plantings (1 gal.) installed in clusters of 10 at north
end of site and fenced off using salmon-pen netting.

- Distribution of browse species was as follows:

- 20 % big leaf maple - 10 % Saskatoon

- 20 % black cottonwood - 10 % red-flowering currant
~ 15 % Scouler’s willow - 10 % thimbleberry

- 15 % Sitka willow

- 2 gal to 5 gal. conifer planting stock installed along 250 m of
roadway (individual cedars fenced for protection).

‘Restoration Costs:
- Pruning, brushing, & debris mgmt $13,200

- Browse / security plantings $ 2,996
- Planting & browse protection $ 2,000

RSV Exviramentdl



36 Site5

Location: Riverbench near Hwy. 28 crossing of Elk River.

Size: 0.8 ha

Elevation: 280 m BGC Zone: CWHxm2

Site Series: N/A (disturbed) Structural Stage: 3 (Shrub / Herb)

Pre-restoration
Conditions: Pavement underlying a thin veneer of gravelly soil and organic
 material. Sparsely distributed young cottonwood, willow and
Douglas-fir trees. Trace amounts of grass, roses and weedy forbs.

Objective:  Increase winter browse production and diversity.

Treatment:
- 410 shrub plantings installed in clusters of 7 in late Sept./02.
The distribution of browse species was as follows:
30 % black cottonwood
20 % Scouler’s willow
20 % Sitka willow
15 % big leaf maple
5 % Saskatoon
5 % red-flowering currant
5 % thimbleberry

- entire site fenced off using approx. 400 lineal m of salmon-pen
netting hung from poles.

Restoration Costs:

- Browse plantings $ 1,500
- Fencing materials $1,659
- Planting & fencing labour $ 4,000

JRSYS Envirssmental
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3.7 Site 6

Location: Recently decommissioned part of ERT Logging Road, from
Eastern Park Boundary to Tlools Creek area.

Size: 2.0ha

Elevation: 240 m

BGC Zone: CWHxm?2

Site Series: N/A (disturbed) Structural Stage: 1 (Non-vegetated)

Pre-restoration

Conditions: Road gravel overturned and mixed with underlying soils to a depth
of approx. 30 cm. Some gravelly pockets but overall suitable for
planting.

Objective:  Increase winter browse production and diversity.
Improve security cover.

Treatment:

- purchased 820 - 1 gal. and 2 gal. browse plantings on Dec.
10/02.
- browse species included:

15 % willows

13 % big leaf maple

10 % red-flowering currant
10 % thimbleberry

10 % dogwood

10 % Saskatoon

6 % western redcedar

6 % western hemlock

6 % evergreen huckleberry

- purchased 90 — 1 gal,, 2 gal. & 5 gal. screening cover plants
(50 % Douglas-fir; 50 % Sitka alder).
- planting to be arranged in 2003 budget year.

Restoration Costs:

- Browse / security plantings $4,922

WRSYS Eaviroamentsl
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4.0 MONITORING ACTIVITIES
4.1 General

As previously mentioned, habitat manipulation to benefit elk has not been well
studied in the coastal context. It should also be noted that the current project could well
provide the foundation for government-supported Roosevelt elk enhancement elsewhere
on Vancouver Island in the coming years (long-term funding to be provided through
auctioning of elk tags). The experimental nature of this project, and its potential utility to
other land managers, necessitated a significant effort in documenting its successes and
failures.

Costs related to the monitoring program totaled about $ 18,500, or 22 % of the
total BCRP budget. As shown in Table 2, about half of the monitoring cost was
associated with labour inputs, and the other half was related to equipment. Monitoring-
related labour in 2002 included:

pre-restoration browse abundance/utilization (8 plots over 2 sites)
pre-restoration winter pellet group counts (4 transects over 4 sites)
herbage production studies (8 clipping plots over 2 sites)

installation and maintenance of remote cameras (3 systems over 2 sites)
periodic inspections of planted and seeded material

GPS surveying of clearing boundaries and monitoring locations, and
elk aerial survey covering the entire project area.

¢ & & & @ o o

The monitoring program involved 21 person-days of paid labour. Significant “in-
kind” assistance with the above was provided by personnel from the Ministry of Water,
Land & Air Protection in 2002 (approximately 20 person-days).

Equipment costs included:
e construction of a 10 m x 10 m elk exclosure to study the growth of native
grass seedrows in the absence of grazing pressure

4.5 hours of helicopter time to conduct two aerial surveys, and
rental of three remote camera systems.

A brief discussion of individual monitoring activities in 2002 is given below.

ORSYS Laviroumentsl
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‘Fable 2. Summary of monitoring-related BCRP costs in the 2002 budget year.

_ imem [ Cost 1 Totals
A. Labour
Project Biologist 7,650
GPS / Mapping 2,000
Contractor
$ 9,650
B. Equipment
Seedrow Exclosure 4,053
Remote Camera System 300
Rental
Helicopter for Aerial 4,500
Survey
8,853
TOTAL $.18,503 |

RS Exvinamentl
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4.2 Browse Monitoring Plots

In order to track vegetation and use changes, browse monitoring plots were
established in the two sites subjected to intensive stand-tending activities (i.e. selective
falling, pruning and brushing). Four browse monitoring plots were established in each of
Sites 2 and 4 in early July of 2002, prior to treatment (Figs. 5 and 6). Within each 5 m
radius plot, coverage by individual browse species was estimated using comparison
charts from Luttmerding et al. (1990), and their average heights were estimated. Browse
forage utilization codes described by Luttmerding (op. cit. 1990) were assigned to each
browse species appearing in a plot.

As indicated in Table 3, winter browse plant coverage in the Site 2 plots averaged
about 17 %, with red huckleberry being the dominant browse plant. Utilization of
huckleberry ranged from light to moderate at Site 2. Winter browse plant coverage in the
Site 4 plots averaged about 6 %, roughly one-third of the Site 2 average. Red huckleberry
and swordfern were the most abundant browse plants at Site 4. Utilization of huckleberry
ranged from moderate to heavy here, while use of swordfern was slight to light.

Stand treatment at these two sites was carried out between August and November
of 2002. All plots will be re-visited at the end of the 2003 growing season, primarily to
document changes in shrub cover. Browse utilization will likely not be evident until the
following season.

Table 3. Summary of pre-restoration browse abundance and utilization at

Sites 2 and 4.
Restoration Survey | Total Cover of | Utilization
Site Station Winter Browee | BrowseSpecies | Codeshy
. .  Species(%) | g Spp.!
2 i) 23 huckleberry / Oregon grape 2/1
ii) 11 huckleberry / swordfern 3/1
iii) 16 O. grape / huck./ swordfern 1/3/1
iv) 17 huckleberry / Oregon grape 3/1
Site 2 avg. =17 %
4 i) 7 willow / elderberry 1/2
i) 5 swordfern 1
iii) 5 huckleberry / swordfern 3/2
iv) 7 huckleberry / swordfern 4/0

Site 4 avg. =6 %

Note:

TBrowse forage utilization codes following Luttmerding ef al. (1990):

Code Class % of twigs browsed Code Class % of twigs browsed
0 Nil 0% 3 Moderate 36 -65%

1 Slight 1-15% 4 Heavy 66 — 80 %

2 Light 16-35% 5 Extreme >80 %

URSUS Exvironmental
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4.3 Winter Pellet Group Counts

To provide an index of elk use prior to restoration, winter pellet group counts
were conducted at Sites 1, 2, 3, and 4. The counts involved walking permanent transects
from 330 m to 400 m in length and recording all winter scats observed within 1 m on
either side of the transect centerline (Fig. 17). The counts were conducted in the early
spring of 2002, prior to green-up on the forest floor. Since -droppings may persist for
more than one season, well-weathered pellets were recorded in field notes, but excluded
from the final tally for the previous winter. All pellets were removed from transects to
prevent double counting in subsequent years.

Table 4 suggests that elk winter use prior to treatment was fairly high at Site 1,
moderate at Site 3, and relatively low at Site 2 and Site 4. Pellet group counts will be
conducted again in April of 2003.

Table 4. Pre-restoration elk winter pellet group counts (May 2002).

Restoration | Pellet Groups Counted | Transect Length | Pellet Groups |
Siee 4 | ) | per
1 33 330 100
2 9 ' 350 ’ 26
3 18 350 ’ 5t
4 10 400 ' 25

URSYS Enviromental
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4.4 Herbage Production Monitoring

To quantify herbage production in seeded areas, four clipping stations were
established across each of Sites 1 and 3 at the end of the 2002 growing season (Fig. 18).
All palatable forage within each 1 m x 1 m quadrat was clipped and oven-dried before
being weighed. As indicated in Table 5, average herbage production at Site 3 exceeded
that of Site 1 by about 25 % (940 kg/ha dry weight vs. 693 kg/ha). However, it should be
noted that the two sites were seeded at different rates (Site 1@ 60 kg/ha; Site 3 @ 90
kg/ha), on significantly different soils (Site 1 - dry and gravelly; Site 3 - moist and
loamy). Table 5 shows that a considerable degree of variation in production was evident
between stations at both locations.

Perennial late rye grass and two clovers (red and alsike clover) accounted for the
bulk of the forage production at Site 1. Other seeded species such as timothy, bentgrass,
and fescue were generally present only as frace amounts at the site. As might be
expected given its dominance in the native seed mix, Alaska brome was responsible for
most of the herbage production at Site 3. A significant cover of Canada bluegrass was
found at one station with gravelly soil. However, slender wildrye was the second most
abundant herb at most stations in Site 3. Trace amounts of fescue were apparent at three
of four stations within Site 3.

Table 5. Forage production of seeded sites in 2002.

Site /Location |  Clipping Dry Wt. of Avg. Forage
' - Station ID | Forage at Station | Production in
. ‘ ¢4 R 2002
Site 1 — Hydro 1-1 70
R-o-W
1-2 100
1-3 _ 75
1-4 32
693 kg/ha
Site 3 — Tlools Cr. 3-1 70
East
3-2 194
3-3 57
3-4 54
938 kg/ha

VRSUS Emviramentel
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4.5 Remote Camera Systems

Remote camera systems were installed in seeded areas to document elk use
patterns during late winter and early spring. Two TrailMaster TM 1500 units with infra-
red sensors were placed at Site 3 and another unit was placed at Site 1 in February, 2003.
Transmitter-receiver pairs were mounted on stakes about 50 cm above the ground surface
across game trails at each site. The systems were programmed to record/photograph
crossing animals continuously using weather-resistant 35 mm cameras.

Even though Site 3 had been heavily grazed in December of 2002, ungulate use of
the site continued over mid-to-late February of 2003. Five visits by ungulates were
recorded at Site 3 over this period; three by elk (Fig. 19) and two by black-tailed deer.
Elk foraging groups ranged from 3 to 6 individuals while all deer records were of single
individuals. Elk activity at Site 3 was recorded during the mid-morning and late
afternoon periods while deer activity was recorded in the early morning hours (pre-
dawn). Site 1 had apparently received heavy use by elk and deer by mid-February of
2003. Only two visits by ungulates were recorded at Site 1 over the late February to mid-
March period. Both were night visits by a single black-tailed deer.

Remote camera systems will be maintained at both sites over April and May of
2003 to document ungulate and bear use during the spring green-up period.

Fig. 19. Remote camera system captures cow/calf group grazing at Site 3
(February, 2003).
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4.6 Periodic Inspections

Restoration areas were visited periodically to monitor plant growth, elk use, and

the integrity of browse protection fencing. Brief comments are provided below.

Site 1

well-draining soils supported a sparse cover of herbaceous plants prior to
restoration (Fig. 20).

scarification improved conditions somewhat by mixing in organics from an
adjacent slope face.

overall, less than 1% of the plants produced seed heads in the 1% season.
seeded cover at the end of the growing season ranged from 8 % to 39 %,
predominantly perennial late ryegrass and red/alsike clover (Fig. 21).

light grazing was evident in mid-January, by late February heavy use was
observed across Site 1.

Site 2

a group of 6 elk (all bulls) were seen due west of Site 2 in April 2002.
a group of 7 elk (5 cows + 2 calves) were observed due north of Site 2 in October.

Site 3

prior to restoration, dense growth in the canopy appeared to favour vanilla leaf
over palatable herbs in the understory (Fig. 22).

despite the late seeding date, all the native grass species in the seed mix
germinated. Canada bluegrass was slowest-growing species.

elk tracks and bear scats were recorded at Site 3 throughout the spring and
summer, while grass was only 3 — 10 cm high (Fig. 23).

heavy use by elk became apparent in October. While grasses in the exclosure
averaged about 30 cm height, those outside were uniformly grazed to <5 cm .

Site 4

L ]
[ ]

cover plantings appeared stressed by early autumn due to an extended drought.
deer were able to damage many of the planted cedars due to the mesh used.
browse protection fencing was damaged shortly after installation (probably by
bears) but held up well through the rest of the winter. Fresh elk droppings were
observed next to the fencing in January 2003.

recent elk use was apparent in pruned areas in mid-January 2003.

Site §

[ 2
[

cottonwood and maple plantings had large buds evident in October 2002.
December storms brought parts of the fencing down, and at least one elk entered
the planting area. No damage was seen on plantings although some pre-existing
cottonwoods had been browsed.

west end of fencing was repaired in January, but was vandalized in February.

URSYS Laviroamental
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4.7 GPS Survey

A GPS survey was conducted in January of 2003 to accurately determine the size
of four treatment areas and facilitate long-term monitoring of the sites. Parallel Geo Inc.
of Nanaimo was contracted to carry out the work. They used a back-mounted Trimble
differential GPS unit (Fig. 24) to locate the following items:

edges of forest clearings

elk winter pellet group transects
browse monitoring plots

herbage production quadrats

security cover plantings

browse protection fencing, and
pruning and brushing treatment areas.

©e 0o ¢ 0 0 o o

The survey data was overlain on the 1: 20,000 TRIM map base using ArcView
GIS software to produce Figures 2, 4, 5, and 6 in this report. UTM coordinates for
selected site features are provided in Appendix B for reference.

Fig. 24. GPS survey conducted in January 2003 using back-mounted
differential GPS unit.

URSUS Environmental
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4.8 Elk Aerial Census

The monitoring program included an annual aerial census to document elk herd
size and composition in the two valleys during the late winter period. It is hoped that the
effectiveness of the restoration effort will ultimately be reflected in annual increases in
herd sizes and corresponding decreases in cow/calf ratios (indicating greater calf
survival). It must be acknowledged however, that other factors such as winter severity
and predator density can exert a significant influence of these two population parameters.

Two flights took place under clear skies on March 3, 2003 using a Eurocopter A-
Star from West Coast Helicopters Ltd. The first flight covered the morning hours while
the second covered the late afternoon period. In addition to the pilot, there were three
observers aboard the aircraft during each survey. Flight speed during the surveys
averaged about 50 — 60 knots. The aircraft was flown from 50 m to 100 m above the
ground surface for the duration of the surveys.

The moming flight recorded a single group of 16 elk in the Lower Thelwood
Valley. The group consisted of 3 mature bulls, 9 cows and 4 calves (cow-calf ration of
2.25 to 1). The elk were bedded down on the margins of beaver impoundment on the
c¢astern side of the lower valley (Fig. 25B).

A total of 21 elk were counted in the Elk River Valley during the afternoon flight.
A group of 19 elk were observed on the Elk River floodplain, approximately 0.5 km east
of its confluence with Cervus Creek (Fig. 25A). This group was comprised of 3 spike
bulls, 12 cows and 4 calves (cow-calf ratio of 3.00 to 1). A pair of mature bulls were
observed about 2 km to the north, on a south—facmg bluff at about 420 m elevation.
Interestingly, one of these bulls had already shed its antlers, suggesting it was a
successful breeder the previous autumn.

ORSYS Eaviroamentel
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50 COMMUNICATIONS

Approximately 10 % ($8,900) of the total budget was expended on
communications (Table 6). Communications work included production of quarterly
progress reports and this annual report. About one-third of the total communications costs
were related to the development of two interpretive signs for the Strathcona Elk Portal.
They feature information about Roosevelt elk natural history, habitat restoration
techniques undertaken for this project, as well as information about the BCRP Program as
a whole. Work on the signs was initiated in December of 2002 (draft material is given in
Appendix C). Other efforts to increase awareness of the project and Roosevelt elk habitat
needs in 2002 included:

Volunteer Work Party

Members of the Willow Point Scout Troop (Fig. 26) assisted with the seeding and
fertilizing of Site 1 on May 24, 2002. They were given a brief presentation on elk natural
history prior to the start of work.

Project Information Sheets

Project Information Sheets (Fig. 27) were finalized by BC Parks staff in July of
2002. Laminated 11” x 17” copies of the information sheets were posted at the each
restoration site, the Elk Portal bulletin board, and at the Driftwood Bay and Ralph River

campgrounds.

Feature Articles

Articles on the project as a whole and site-specific treatments were included in the
Spring 2002 and Winter 2003 issues of Environmental Management Bulletin, the
company newsletter of URSUS Environmental (Appendix C). It is distributed to
biologists, foresters, planners, and engineers on Vancouver Island.

Presentations

An information poster highlighting the work at Site 3 was prepared for the
September 2002 meeting of the Nanaimo Field Naturalist Club (Fig. 28). A half-hour
Powerpoint presentation was given at the MWLAP Ecosystems Section Meeting in
November of 2002. It was followed by a 15-minute question period.

Site Tour

A day-long field tour of Sites 1, 2, 4, and 5 was given to personnel from BC
Parks, MWLAP Regional Headquarters and Western Forest Products Ltd. in mid-October
of 2002 (Fig. 29). Personnel from the North Island Woodlot Association, Ministry of
Forests, Timberwest Forest Ltd. and Canadian Forest Products Ltd. were also invited, but
were unable to attend.
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Table 6. Summary of communications-related BCRP costs in the 2002 budget

year.
. |Item | Cost ' | Totals
A. Labour
Project Biologist 7,050
$ 7,050
B. Expenses
Interpretive Signage 1,755
Report Production 102
1,857
TOTAL 58,007
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6.0 NEXT STEPS

BCRP funding of $ 69,160 has been secured to continue the Strathcona Elk
Winter Range Restoration Project in 2003. The funding will be used to extend the
monitoring program and carry out restoration at four additional sites identified in the
2001 Implementation Plan (all situated in the Elk River Valley). Site treatments include
the following:

e Site A: creation of forest canopy gaps over 5 ha and brushing to stimulate
elk winter browse production.

e Site D: creation of forest canopy gaps over 4 ha to stimulate browse
production; pruning over an additional 3 ha to enhance browse production
and create bedding sites.

e Site E: creation of an artificial meadow 1 ha in size by clearing, scarifying
and seeding with a mix of native grass seeds. This is intended to increase
and diversify winter/spring forage abundance.

¢ Site G: Conversion of 1 ha of dense young alder stand to one dominated
by elk winter browse species; creation of a 0.5 ha artificial meadow
‘through clearing and scarification (i.e. fall native grass seeding trial).

The 2003 monitoring program will include:

pre- and post-restoration browse abundance/utilization plots
pre- and post-restoration winter pellet group counts

herbage production plots

periodic inspections of planted and seeded material

elk aerial survey covering the entire project area.

e & o o o

We look forward to updating our progress in the 2003 annual report.
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