
Project timeline estimate

Timeline is subject to change based on the project’s progression.

Spring 2022
0  Confirmed leading 

alternative for dam 
improvements

~2030
0  Earliest start of main works 

construction activities
0  Targeted in-service date  

for Gun Lake Airstrip 
improvements

~Fall 2035
0  Earliest in-service 

date for dam 
improvements

2029
0  Submit application for 

BCUC review
0  Targeted in-service 

date for Road 40 
improvements

0  Earliest start of Gun Lake 
Airstrip improvements

0  Work camp construction 
begins. Earliest in-service 
date fall 2029.

~Winter 2023/2031
0  First temporary reservoir  

drawdown anticipated

2027
0  Confirm preferred alternative 

for dam improvements 
(spring)

0  Earliest start of Road 40 
improvements (summer)

0  Permitting and procurement 
of work camp contractor

2026
0  Undertake further design 

work for dam improvements
0  Project access design work 

and field investigations
0  Work camp preliminary 

design and field investigations

Spring 2021
0  Identified recommended 

leading alternative for 
dam improvements

2028
0  Construction of work 

camp early works  
(ex. utilities, site access)


