A1 Addendum to GMSWORKS#17 Williston Trial Wetland

A1.1 Addendum Rationale
The original Terms of Reference for this project (ToR): a) reflected schedule planning assumptions at the time of writing, and b) did not include calculations for inflation or contingency. This addendum addresses: a) the changes to planning assumptions (i.e., schedule), and b) inflation and contingency costs (i.e., budget).

A1.2 Revised Schedule
The original ToR reflected schedule planning assumptions used during ToR development (i.e., projects would begin in late spring/early summer 2008). Leave to Commence was received from the CWR on 02 JUN 08, delaying implementation until 2009. Year one of the project is 2009.

A1.3 Budget
Total revised Program Cost: $401,366.