

**Peace Project Water Use Plan
Monitoring Program Terms of Reference
Peace Spill Protocol**

- **GMSMON-10 Peace River Spill Photos**

Addendum 1

March 24, 2009

A1 Addendum to GSMON#10 PCR Spill Photos

A1.1 Addendum Rationale

The costs to undertake the aerial photography flights and the process of creating orthophotos were underestimated in the original terms of reference for this project (TOR). Preliminary cost estimates provided by contractors, obtained following the granting of leave to commence on the original TOR, demonstrate the need to include an additional cost to have a contractor available at short notice during the high spill probability period. These increased costs have resulted in an increase in the overall budget estimate of the project.

A1.2 Revised budget for GSMON#10 PCR Spill Photos

The following table replaces that in Section 2.6 of the previously submitted TOR for this project.

Total	\$287,045
-------	-----------