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Long-term Plan
(30 Year Horizon )

Intervenors
Government 

Policies

Announce start of 
planning process

Assemble  planning 
information 

including needs 
identification

Stakeholder 
info, study  
requests 

and 
customer 
forecasts

Post planning 
information 

Prepare & post 
Draft Study Plan

Stakeholder 
meeting

Prepare & post 
Final Study Plan Study

Technical Review Group

Post study results 

Stakeholders 
meeting

Prepare & post 
Draft Transmission 

Plan

Final Transmission 
Plan (Growth 

Capital Portfolio
10 Year )

Written comments

Project Selection

Capital Plan
(2 Year Approval )

BCUC 
Capital Plan 
Proceeding

First Nation & 
Stakeholders

BCUC Decision on 
the last Capital 
Plan & previous 

directives

Sustaining Capital Portfolio 
&

BCTC Capital Portfolio
(10 Year )

Intervenors

Capital Plan Process
Planning Process for Growth Capital 

Portfolio as described in Draft 
Attachment K

Draft BCTC long -term planning 
process - Long Term Transmission 

Vision (LTTV)

Long-term Planning 
Process (under 
development)

Next Planning Cycle

BCTC Planning 
Information 


