

**STANDING OFFER PROGRAM
DEVELOPMENT REPORT**

BC Hydro Quarterly Development Report

For the quarter ending: _____

Report Number: _____

Project Name: _____

Tasks:	Percentage of Completion					Comments
	5%	25%	50%	75%	100%	
Financing:						
Construction						
Project Equity						
Long Term Financing						
Project Design:						
Final						
Interconnection:						
Construction						
Major Equipment:						
Ordering						
Delivery						
Installation						
Construction:						
Road						
Powerhouse						
Other						

Key Project Tasks:	Target	Actual
Financing Complete		
Facilities Letter / Standard Generator Interconnection Agreement Signed		
Major Equipment Ordered		
Commence Construction		
Begin Commissioning		

COD:

Current Estimate: _____

Prepared by: _____

Submitted by: _____